A. A, Will Corporation
145 Island Street
Stoughton, MA 02072

3 WEEK LOOKAHEAD SCHEDULE (REVISED 12-6-10)

FREIGHT RAILROAD BRIDGE IMPROVEMENT PROJECT

REHABILITATION OF BRIDGES OVER DEANE STREET, SAW
MBTA CONTRACT NO. H78CNO1

NEW BEDFORD, MA

YER STREET AND COGGESHALL STREET
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SAWYER STREET

FORM SOUTH ABUTMENT WALL #1

o

INSTALL REINFORCING STEEL SOUTH ABUTMENT VWALL

PLACE SCUTH ABUTMENT WALL #1(

FORM NORTH ABUTMENT WALL #1

INSTALL REINFORCING STEEL NORTH ABUTMENT WALL

PLACE NORTH ABUTMENT WALL #1

FORM SOUTH ABUTMENT WALL #2

INSTALL REINFORCING STEEL SOUTH ABUTMENT WALL

PLACE SOUTH ABUTMENT WAL #2

FORM NORTH ABUTMENT WALL #2

INSTALL REINFORCING STEFL NORTH ABUTMENT WALL

PLAGE NORTH ABUTMENT WALL #2

EULL DEPTH RECONSTRUCTION SAWYER/PURCHASE STREET

INSTALL DRAINAGE

INSTALL TRAFFIC SIGNAL HANDHOLES & CONDUIT

SUBGRADE

PAVE BASE & BINDER

GRANITE CURE
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COGGESHALL STREET

DEMO SOUTH/NORTH ABUTMENTS

SUBGRADE FOR FOOTINGS
FORM SOUTH FOOTING

INSTALL REINFORGING STEEL SOUTH FOOTING

PLACE SOUTH FOOTING

FORM NORTH FOOTING

INSTALL REINFORCING STEEL NORTH FOOTING

PLACE NORTH FOCTING

DEANE STREET

DEMO SOUTHINORTH ABUTMENTS

SUBGRADE FOR SOUTH FOOTING

FORM SOUTH FOOTING

S

INSTALL REINFORCING STEEL SQUTH FOOTING

PLACE SOUTH FOOTING
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