

## Memorandum

**To:** Councillor Leo Pimental  
**From:** Duarte M. Andrade  
Acting City Engineer  
**CC:**  
**Date:** 3/21/05  
**Re:** Traffic Signals @ Cove Rd. Corridor

---

Conc. Pimental

I was notified today by the Shaws Contractor that the work on the Traffic Signals has resumed.

Also that should take four to six weeks to complete

Thanks

Duarte