

CITY OF NEW BEDFORD.

STREET DEPARTMENT.

DRAIN

SUPERINTENDENT'S OFFICE,

Permit

No. 180

Oct. 27, 1902.

To Frank C. DeMello

FOREMAN IN CHARGE OF DRAIN:

Clear drain to connect with Nelson St. Sewer

From premises of Clifton H. Cornish Atty.

No. 23 Nelson street north side of

Bill to above

C. T. Luntow B.
Superintendent of Streets.

Return of Foreman.

Entered Oct 28 190 2

Time 3:15

By Frank B DeMello

COST.

Labor	13 hours @	3	2
	6 " 31	1	88
	"	5	13
	"		
	"		
	"		
	"		
	"		
Stock	<u>6 cement</u>		15
Carting			25

Total Cost.

553

Pieces pipe to curb

" " curb to house

Cut at sewer

Cut at curb Water 50

Size of pipe

Correct.

Frank B DeMello

Foreman.

E

172