

NO. BRANCH.

CITY OF NEW BEDFORD
PUBLIC WORKS.

SUPERINTENDENT'S OFFICE,

DRAIN

Permit

No. 2603

To

A. B. Drake.

April 29

1895.

FOREMAN CITY YARD:

Lower drain to connect with Hillman Street Sewer

From premises of Charles H. Smith

No. Hillman street north side west of Park

A. B. Drake

Superintendent of Public Works.

RETURN OF FOREMAN.

Entered *Apr. 29* 189 *U*
 Time *11 AM*
 By *Frank E. Hall*

COST.

Labor

30 hours @ *20*

6.00

"

"

"

"

"

"

"

Stock

Cement

2.00

Francisco Roca
Jos. Marshall 2nd

Carting

5.00

Total Cost,

6.75

Pieces pipe to curb *8*

" " curb to house *9*

Set at curb *8 7/8*

Size of pipe *5 in*

Correct.

D. D. Gifford

Foreman.

E - 115