

CITY OF NEW BEDFORD.
PUBLIC WORKS.

DRAIN

SUPERINTENDENT'S OFFICE,

1900
189

Permit
No. 5569

To F. C. De Mello

FOREMAN IN CHARGE OF DRAIN;

Clear drain to connect with

From premises of

Dr. Carl

near of No. 42 Washburn street side of

Bill to Dr. Carl

C. F. Lavett
Superintendent of Public Works. J.

Return of Foreman.

Entered *May 18.* 189*9*

Time 8.45.16.

By Frank B. Mello

COST,

Labor	hours @ 31	31
-------	------------	----

7	"	22 1/2	23
---	---	--------	----

“ 32

66

66

66

Stock

Carting 25

Total Cost, 70

Pieces pipe to curb.....

“ “ curb to house

Cut at Sewer.....144.....

Cut at curb Water 30

Size of pipe

Correct.

Frank C. Keller

Foreman

E-49.