

CITY OF NEW BEDFORD.
PUBLIC WORKS.

DRAIN

Permit

No. 6348

SUPERINTENDENT'S OFFICE,

Feb 3

1902

To

J. C. De Mello

FOREMAN IN CHARGE OF DRAIN:

with

Water St. Sewer

Connect drain

From premises of

Bernard Lunniansky

No. 171

So Water street

side

of

Bill to

Geo. J. Allen 14 So 6th St.

C. F. Lawton
Superintendent of Public Works.

Connect

7 A.M.

Tues.

morning

Return of Foreman.

Entered Feb 5 190 2
 Time 3 P.M.
 By Frank C. Mello

COST.

Labor	42 hours @ 22 1/2	9 44
	6 " 31	1 88
	"	11 32
	"	
	"	
	"	
	"	
	"	
Stock	<u>Concrete</u>	<u>25</u>
	<u>Antone & Sylvia</u>	
	<u>Frank Rolle</u>	
Carting		<u>25</u>

Total Cost,

11 82

Pieces pipe to curb 2
 " " curb to house 4
 Cut at Sewer 7 ft
 Cut at Curb 2 ft
 Size of pipe 6 in
 Correct.

Frank C. Mello
 Foreman.

E 166