

CITY OF NEW BEDFORD.
PUBLIC WORKS.

DRAIN

SUPERINTENDENT'S OFFICE,

Permit

No. 6462

Apr. 23, 1902

To Frank C. De Mello

FOREMAN IN CHARGE OF DRAIN:

Clear drain to connect with

From premises of Holder D. Crapo

No. 87 Ashland street side of

Bill to Mrs. E. A. Remington

C. F. Lantieri, Jr.
Superintendent of Public Works.

Return of Foreman.

Entered April 27 190 2
 Time 8:40 AM
 By Frank E. Kello

COST.

Labor	2 hours @ 22 1/2	45
	1 " 31	31
	"	76
	"	
	"	
	"	
	"	
	"	
Stock		
Carting		25
Total Cost,		101

Pieces pipe to curb.....
 " " curb to house.....
 Cut at Sewer.....
 Cut at Curb..... Water 50
 Size of pipe.....
 Correct.

Frank E. Kello
 Foreman.