

St. Luke's
NOTICE TO SUPERINTENDENT OF STREETS.

Drain Permit No. 8076

City of New Bedford,

NOV 16 1912

Office of City Clerk, _____ 191

To Superintendent of Streets.

Permission has this day been issued to

*Bill to James P. Francis
Masonic Bldg*

Name St. Luke's Hospital Address Page St.

to lay drain from premises St. Luke's Hospital

to connect with sewer in Page street.

James Dignam
Asst. City Clerk.

Return of Foreman.

Entered Nov 30 191 2

Time 4 P.M.

By Frank B. DeMello

COST.

Labor	152 ¹ / ₂ hours @ 28	42	70.
	28 " 31	8	75.
	8 " 44	3	50.
	"	54	95
	"		
	28 " 31	88	97.
	8 " 44	29	24.
	14 " 50	7	00.
Stock		125	21.
Dec 14	56 ² / ₃ 31	174	38.
	8 " 34	29	58
	14 " 50	6	00.
		209	86
Carting	lime (R. 52)	3	00
Total Cost			
Deposit			980.
Balance due			

Pieces pipe to curb 7

" " curb to house 116 ¹/₂ ²/₃ ²/₃ 246 ft.

Cut at Sewer

Cut at curb

Size of pipe

Correct

Foreman

Jan 15 8-31-25-0
 2.50 - 1.00
 3.50
 18 bags cement 7.20

1850 brick

1 Manhole casting

246 ft or 10 in pipe

1-10 in bend

1-6 or 10 branch

18 ft 6 in pipe

1-6 in bend

Explosion 211

Dynamite 76 in lb

Order and draw 103862

(see card)

—

Dec 21 - 1912

445 1/2 hr 31

69

11

34

50

13795

2346

550

146.91

Dec 28 - 240 1/2 hr 31

32

8

34

50

8074

1100

400

95.76

Jan 4

301 hr 31

35

8

34

50

9330

1203

400

10933

Jan 11

151 1/2 - 31

31 1/2 - 34

10

- 31

- 34

- 50

44.97

11.33

5.00

63.20

Jan 17

25 1/2 - 31

8 1/2 - 34

3

- 31

- 34

- 50

7.97

2.92

1.50

12.39

Over