

May 1, 1956

#24814 Leonard Sylvia
S.E. Cor. Loftus St. & Ayer St.

Please install 1" City Meter & 1"
Copper service to supply bungalow. Main to be
extended. 50% AGREEMENT.

19-18-Excavation(motocrane)\$10.35-28' of 1" cop \$27.72
Labor..... \$ 2.65

E x E line Ayer Street	36.5
N x S " Loftus Street	8.0
E x W " House	17.0

Work done September 7, 1956

